Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14710-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0001

Date: 10/06/2014

Page 1 of 3

Pay Period: 01/22/2014
to 09/30/2014

Contract Location: Time Allowed: 313  Days
SR 7 BEGINNING NORTH OF 1-75/SR 401 AND EXTENDING & Elapsed Calender Days: 252  Days
Percent Time: 80.51
District: 3 Area: 03
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 12/13/2013

101 SHERATON CT. Date Awarded: 12/27/2013
Date Contract Executed: 01/17/2014
Date Notice to Proceed: 01/22/2014

MACON GA 31210-1155 Date Work Began: 09/16/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $2,871,083.00 Counties:

Original Contract Amount $2,871,083.00 Dooly Houston

Funds Available $2,117,937.67

Percent Complete 26.23%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004618 $2,871,083.00 $2,871,083.00 $2,117,937.67 26.23% $753,145.33

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 10/06/2014

User: krender Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14710-13-000-0 Estimate Number: 0001 Pay Period: 01/22/2014
to 09/30/2014

Project Number: M004618 SR 7 - MILLING, INLAY, PLMX RESF & SS SURF TR

Federal State Project Number:  M004618

Total to Date Prev to Date This Estimate
Participating $602,516.26 $0.00 $602,516.26
Non-Participating $150,629.07 $0.00 $150,629.07
Total Earnings $753,145.33 $0.00 $753,145.33
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $753,145.33 $0.00 $753,145.33
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $753,145.33 $0.00
$753,145.33

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14710-13-000-0 Estimate Number: 0001

Date: 10/06/2014

Page 3 of 3

Pay Period: 01/22/2014
to 09/30/2014

Project Number M004618

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .000
295140.000 .250
.250 $73,785.00 $73,785.00
M004618
0020 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 11,490.000 .000
64.850 5,5635.470
5,535.470 $358,975.23 $358,975.23
0035 424-5107 SINGLE SURFACE TRTMT, STN SIZE 7, GP 2 ON SY 270,900.000 .000
1.100 120,824.322
120,824.322 $132,906.75 $132,906.75
0045 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 255,325.000 .000
0.860 217,998.080
217,998.080 $187,478.35 $187,478.35
Category Amount: $753,145.33 $753,145.33
Project Total Amount: $753,145.33 $753,145.33



